



Schedule for 2019-2023 TRRC Regional Plan Update

Meeting	Elements	Work Session Agenda	Tentative Date
Public Hearing #1 Kick-Off Meeting	TRRC Executive Team & Stakeholders	<ul style="list-style-type: none"> Plan Update Process & Requirements Identify Additional Stakeholders 	TRRC Planning Committee Meeting September 27th 11:15am Turin City Hall
Listening Session #1 SWOT Analysis Griffin, Spalding County	SWOT Analysis	<ul style="list-style-type: none"> Conduct a SWOT analysis and identify regional priorities, needs and opportunities Regional identity exercise Gather feedback on regional development maps 	October 17, 2018 6 pm—8 pm Spalding County Senior Center Griffin, GA
Listening Session #2 SWOT Analysis Carrollton, Carroll County	SWOT Analysis	Same as Above	October 18, 2018 10 am—12 pm The Burson Center Carrollton, GA
Listening Session #4 SWOT Analysis Barnesville, Lamar County	SWOT Analysis	Same as Above	October 23, 2018 10 am—12 pm Barnesville Civic Center Barnesville, GA
Listening Session #3 SWOT Analysis LaGrange, Troup County	SWOT Analysis	Same as Above	October 23, 2018 6 pm—8 pm Michael Daniel Rec. Center LaGrange, GA
Listening Session #5 SWOT Analysis Newnan, Coweta County	SWOT Analysis	Same as Above	October 24, 2018 10 am—12 pm Fairgrounds Conference Center Newnan, GA
Listening Session #6 SWOT Analysis Thomaston, Upson County	SWOT Analysis	Same as Above	October 24, 2018 6 pm—8 pm Thomaston-Upson Civic Center Thomaston, GA
Three Rivers RC Executive Team Meeting #1	TRRC Executive Team	<ul style="list-style-type: none"> Review Regional Listening Sessions Results Identify Regional Needs and Opportunities based on Listening Sessions Feedback 	Turin City Hall November 29, 2018 11:00am-12:30pm
Three Rivers RC Executive Team Meeting #2	TRRC Executive Team	<ul style="list-style-type: none"> Create List of Regional Goals and Policies Review Comprehensive Economic Development Strategy (CEDS) for Inclusion of Goals and Priority Projects in the Regional Plan Create Performance Standards in order to Implement Goals 	Turin City Hall January 24, 2019 11:00am-12:30pm
Three Rivers RC Executive Team Meeting #3	TRRC Executive Team	<ul style="list-style-type: none"> Update Regional Development Maps (Land Use Map and Conservation and Development Map) Update Areas Requiring Special Attention Map (ARSA) and Corresponding Narrative 	Turin City Hall February 28, 2019 11:00am-12:30pm



Schedule for 2019-2023 TRRC Regional Plan Update

TRRC Council Progress Report	TRRC Executive Team	<ul style="list-style-type: none"> Regional Plan Update Status Summary 	TRRC Council Meeting February 28, 2019
Three Rivers RC Executive Team Meeting #4	TRRC Executive Team	<ul style="list-style-type: none"> Update Regional Work Program Items: <ul style="list-style-type: none"> report on accomplishments incorporate priority needs and opportunities Develop a 1-page Action Guide of specific actions to undertake in the next 5 years based on regional goals 	Turin City Hall March 28, 2019 11:00am-12:30pm
Three Rivers RC Executive Team Meeting #5 and Public Hearing #2	TRRC Executive Team	<ul style="list-style-type: none"> Present Draft Regional Plan and Executive Summary 	Turin City Hall April 25, 2019 11:00am-12:30pm
Present Final Draft to TRRC Council		<ul style="list-style-type: none"> Review Draft Regional Plan 	TRRC Council Meeting April 25, 2019
Submission to DCA for Review			May 2, 2019
TRRC Council Adoption			June 27, 2019

Notes:

- One (1) Representative from each County will act as the Three Rivers Executive Team
- Each County will appoint one (1) individual to serve as a stakeholder and become a part of the Executive Team
- TRRC is responsible for scheduling and documenting two (2) public hearings and up to six (6) listening sessions during the comp plan process.